
11/17/2016 20161211

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNQ173 Pay Period:  11/17/2016Contract: Estimate Number: 0004 to  12/11/2016Estimate Type: Progress Estimate Approved:No

Talley Construction Company, Inc.Contractor:

Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

09/15/2016

%

$0.00

89.0

115.0

115.0

129.21

%Percent Complete($):

%Percent Behind:

BRADLEY

33.31

Date Notice to Proceed: 08/19/2016

11/15/2016

$2,616,866.99

$2,616,866.99

$2,544,868.95 $4,448.85$2,540,420.10

$0.00

$0.00Test Report Payment Adjustments:

$2,544,868.95 $2,528,592.90 16,276.05

$2,544,868.95 $4,448.85$2,540,420.10

$0.00 $0.00

$0.00 $0.00

$-11,827.20 $11,827.20

The resurfacing on U.S. 11BP (S.R. 2) from South Lee Highway

95.90

20161211

Project(s): 06002-3223-94, 06002-8223-14, 06005-3218-94, 06005-8218-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-2(248)6.13 9980240.4506002-3223-94 80From 25th Street To Paul Huff Parkway
NH/HSIP-2(248)53.36 99240.0006002-8223-14 24The resurfacing on U.S. 11BP (S.R. 2) from 25th Street (L.M.
R-NH/HSIP-2(247)8.29 995216,035.6006005-3218-94 52From South Lee Hwy and Grove To 25th Street Intersection
R-NH/HSIP-2(247)32.21 99430.0006005-8218-14 43The resurfacing on U.S. 11BP (S.R. 2) from South Lee Highway

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06002-3223-94 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06002-8223-14 0100 9031 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06005-3218-94 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06005-8218-14 0100 9033 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06002-3223-94 0100 9026 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

06002-8223-14 0100 9027 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

06005-3218-94 0100 9028 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

06005-8218-14 0100 9029 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06002-3223-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

06002-8223-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

14,537.9014,537.900

0.000.000

06005-3218-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

06005-8218-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

9,012.439,012.430

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06002-3223-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

06002-8223-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

06005-3218-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

06005-8218-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

06002-8223-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $39.88

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

06005-8218-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $39.88

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

06002-8223-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $134.82

0.000

335.190

$0.00

$45,190.32

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,316.881,316.88 0.000.0006002-8223-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,355.000 $89.71

0.000

1,316.880

$0.00

$118,137.30

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

06002-8223-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-4,950.24-4,950.240

0.000.000

06002-8223-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

838.50838.500

0.000.000

06002-8223-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

06002-8223-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $300.00

0.000

20.400

$0.00

$6,120.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

06005-8218-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $300.00

0.000

17.870

$0.00

$5,361.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06002-8223-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

06005-8218-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

06002-8223-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

06005-8218-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

06002-8223-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,489.000 $93.00

0.000

8,399.069

$0.00

$781,113.42

411-02.10 ACS MIX(PG70-22) GRADING D

06005-8218-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,983.000 $93.00

0.000

6,303.732

$0.00

$586,247.08

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06002-8223-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

06005-8218-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

06002-8223-14 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-3,010.240

$0.00

$-3,010.24

411-03.30 RIDEABILITY DEDUCTION

06005-8218-14 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

06002-8223-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

06005-8218-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006002-8223-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

7,885.507,885.500

0.000.000

06005-8218-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100

5,917.505,917.500

0.000.000

06002-8223-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

06005-8218-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

06002-8223-14 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

118,280.000 $1.44

0.000

121,380.520

$0.00

$174,787.95

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

06005-8218-14 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82,415.000 $1.44

0.000

76,101.290

$0.00

$109,585.86

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,374.561,374.56 0.000.0006002-8223-14 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,375.000 $8.37

0.000

1,374.560

$0.00

$11,505.07

502-03.13 CONCRETE PAVEMENT
REMOVAL

06005-3218-94 0100 0010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $840.00

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

06002-8223-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $672.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

06002-3223-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $42.80

0.000

5,527.000

$0.00

$236,555.60

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

06005-3218-94 0100 0020 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $42.80

0.000

0.000

$0.00

$0.00

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

06005-3218-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $20.72

0.000

150.000

$0.00

$3,108.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

06005-3218-94 0100 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.08

0.000

12.500

$0.00

$388.50

705-02.50 SHOP CURVED GUARDRAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0006005-3218-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $784.00

0.000

1.000

$0.00

$784.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

06005-3218-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.12

0.000

135.500

$0.00

$151.76

706-01 GUARDRAIL REMOVED

06002-8223-14 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,834.00

0.000

1.000

$0.00

$51,834.00

712-01 TRAFFIC CONTROL

06005-8218-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,966.00

0.000

1.000

$0.00

$45,966.00

712-01 TRAFFIC CONTROL

06002-8223-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $5.60

0.000

30.000

$0.00

$168.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

06005-8218-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

171.000 $5.60

0.000

40.000

$0.00

$224.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

06005-3218-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $5.60

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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Estimate Summary to Contractor Report

Print Date: 01/11/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06002-8223-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $5.60

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

06005-8218-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $5.60

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

06002-8223-14 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $9.69

0.000

451.000

$0.00

$4,370.19

712-06 SIGNS (CONSTRUCTION)

06005-8218-14 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

342.000 $9.69

0.000

528.500

$0.00

$5,121.17

712-06 SIGNS (CONSTRUCTION)

06002-8223-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $952.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

06005-8218-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $952.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

06002-3223-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $38.08

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0006002-8223-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,824.00

0.000

1.000

$0.00

$5,824.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

06005-8218-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,824.00

0.000

1.000

$0.00

$5,824.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

06005-3218-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $336.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(SEE
PLANS)

06002-3223-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $24.64

0.000

53.000

$0.00

$1,305.92

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

06005-3218-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $24.64

0.000

7.000

$0.00

$172.48

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

06002-3223-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $24.64

0.000

138.000

$0.00

$3,400.32

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 548.00548.00 0.000.0006002-3223-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $24.64

0.000

548.000

$0.00

$13,502.72

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

06005-3218-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $24.64

0.000

491.000

$0.00

$12,098.24

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

06005-3218-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $8.68

180.000

1,581.000

$1,562.40

$13,723.08

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

06002-3223-94 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $16.52

14.555

269.416

$240.45

$4,450.75

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

06005-3218-94 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $16.52

0.000

233.999

$0.00

$3,865.66

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

06005-3218-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

730.000 $9.80

270.000

1,869.000

$2,646.00

$18,316.20

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6.00 65.0065.00 0.000.0006002-3223-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $112.00

0.000

65.000

$0.00

$7,280.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

06005-3218-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $112.00

0.000

42.000

$0.00

$4,704.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

06002-3223-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $5.88

0.000

66.000

$0.00

$388.08

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

06002-3223-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $156.80

0.000

6.000

$0.00

$940.80

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

06002-3223-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $112.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

06002-3223-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $296.80

0.000

39.000

$0.00

$11,575.20

716-04.13 PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6.25 14.3514.35 0.000.0006002-3223-94 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.900 $588.00

0.000

14.354

$0.00

$8,440.15

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

06005-3218-94 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.400 $588.00

0.000

15.965

$0.00

$9,387.42

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

06005-3218-94 0100 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $36.96

0.000

320.000

$0.00

$11,827.20

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01500100

0.000.000

11,827.20288.000

06002-3223-94 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.200 $4,088.00

0.000

17.834

$0.00

$72,905.39

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

06005-3218-94 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.600 $4,088.00

0.000

12.448

$0.00

$50,887.42

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

06002-3223-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

399.000 $1.96

0.000

5,486.000

$0.00

$10,752.56

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,583.001,583.00 0.000.0006002-3223-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,180.000 $1.96

0.000

1,583.000

$0.00

$3,102.68

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

06005-3218-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $1.96

0.000

1,372.000

$0.00

$2,689.12

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

06002-8223-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,794.15

0.000

1.000

$0.00

$26,794.15

717-01 MOBILIZATION

06005-8218-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,760.85

0.000

1.000

$0.00

$23,760.85

717-01 MOBILIZATION

06002-8223-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,887.000 $3.02

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

06005-8218-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,530.000 $3.02

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT
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Project Number Total Item Quantity Total AmountCat #
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06002-8223-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,528.000 $0.62

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

06005-8218-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,590.000 $0.62

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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